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Activity ID: 

 
S4 

 
Activity Title: 

 
TERRAIN VERIFICATION 

 
 

A) Activity Definition:  Cross Sections and Reference Hubs.  This activity may be accomplished in three 
ways depending on the needs of the project and budgetary considerations. 
1) A topographic survey may be performed that would follow the specifications for a ground survey. 
2) Actual ground cross-sections are measured at the location required by the needs of the design &  

CFLHD specifications.   
3) Actual ground cross-sections are measured at the location required. 

 
 
Predecessor Activities (ID's) & Relationships (i.e.: FS, 
SS, or FF) & Time Lag: 

 
Successor Activities (ID's) & Relationships (i.e.: FS, 
SS, or FF) & Time Lag: 

 
1. Pred: 

 
D3 

 
Rel: 

 
FS 

 
Lag: 

 
0 

 
1. Succ: 

 
D4 

 
Rel: 

 
FF 

 
Lag: 

 
0 

 
2. Pred: 

 
S2 

 
Rel: 

 
FS 

 
Lag: 

 
0 

 
2. Succ: 

 
  

 
Rel: 

 
  

 
Lag: 

 
0 

 
3. Pred: 

 
SQ 

 
Rel: 

 
FS 

 
Lag: 

 
0 

 
3. Succ: 

 
  

 
Rel: 

 
  

 
Lag: 

 
0 

 
4. Pred: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
4. Succ: 

 
  

 
Rel: 

 
  

 
Lag: 

 
0 

 
5. Pred: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
5. Succ: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
6. Pred: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
6. Succ: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
 
Required Activity Tasks: 
 
1. 

 
Set centerline and reference hubs 

 
2. 

 
Obtain ground cross-sections or topographic data. 

 
3. 

 
Confirm existing control. 

 
4. 

 
Set supplemental control. 

 
5. 

 
 

 
6. 

 
 

 
7. 

 
 

 
8. 

 
 

 
9. 

 
 

 
10. 

 
 

 


